

# Resursplanering

Projektmedtagare, planerad och redovisad tid

Projektsystem - Utvärdering Senast ändrad: 2010-08-16 10:56 Besökslogg (9) Projektets ärenden (1) Fas: Genomförande

Initiering → BP1 → Planering → BP2 → **Genomförande** → BP3 → Avslut → BP4

Översikt | Inställningar | Kontakter | Anteckningar (0) | **Resurser (4)** | Tidsplan | Budget | Riskanalys | Filer (2) | Rapporter | Nyckeltal

Projektoresurser för projektet  Visa inte i Att göra-listan

Projektresurs				Totalt			Vecka 45/2009			Vecka 46/2009			Vecka 47/2009			Vecka 48/2009			Vecka 49/2009		
Namn	Org.	Timpris	Projektroll	Plan	Utfall	Diff	Plan	Utfall	Diff	Plan	Utfall	Diff	Plan	Utfall	Diff	Plan	Utfall	Diff	Plan	Utfall	Diff
Susanne Lun	DN	790	Projektledare	40	4	-1	3	2	-1	2	2	0							4		
Magnus Kölgr	-	660	Projektmedlem	37	11	+1	3	1	-2	1	0	-1	4	7	+3	2	3	+1	5		
Ida Fagrell	-	660	Projektmedlem	51	10	-7	3	2	-1	1	0	-1	8	5	-3	5	3	-2	6		
Fredrik Larsson	DN	850	Projektmedlem	45	9	-3	3	1	-2	1	0	-1	8	8	0				4		
<b>Totalt</b>				173	34	-10	12	6	-6	5	2	-3	20	20	0	7	6	-1	19		

Administrera projektresurser | Tidsallokera