

Progressrapport

Progressrapporten används för att rapportera projektets status

Rapporter att slutföra i denna projektfas

Rapportera projektets status Grön – Gul – Röd

Fyll i dokumentet. Bifoga eventuellt t ex projektbudgeten

The screenshot displays a project management interface for '1122 Demoprojekt'. The top navigation bar includes 'Översikt', 'Inställningar', 'Kontakter', 'Anteckningar (2)', 'Resurser (6)', 'Tidsplan', 'Budget', 'Riskanalys', 'Filer (8)', 'Rapporter', and 'Nyckeltal'. The main content area is titled 'Progressrapport 2010-10-05' and includes a 'Rapporteringsdatum' dropdown set to '2010-12-30'. The sidebar on the left is highlighted with a red box and contains 'Planering' and 'Egna rapporter' sections. The main content area has three sections: '1 Projektets status' with a 'Gul' status dropdown and a text field containing 'Lågt intresse från testgruppen.', '2 Resultat' with a text field containing a paragraph of text, and '3 Budget' with a table. The table shows budget data for September and October 2010, with columns for 'Plan', 'Utfall', and 'Diff'. A 'Hämta aktuell budget' button is located below the table.

	Totalt			Sep-2010			Okt-2010		
	Plan	Utfall	Diff	Plan	Utfall	Diff	Plan	Utfall	Diff
Intäkter	200000	195000	-5000				40000	40000	
Kostnader	34000	6000	-28000				5000	6000	+
Projektresurser	393900			20800			84500		